
 

World Vision Myanmar’s Lessons Learned from Early Childhood 

Care and Development (ECCD) centres in partnership with primary 

schools 

Township:  Aungmyaytharzan, Mandalay- Basic Education Primary Schools #  9, # 40, #27 & # 4 

 

Principals and the township education officer (TEO) in Aungmyayetharzan, urban township in 

Mandalay, shared that children from resource-poor families in the school neighborhood could 

benefit from preschool experience to allow a smooth transition to primary schools.  Often, older 

siblings missed school because they have to take care of younger brothers and sisters when parents 

were working. Principals and the TEO requested proposed MEC ECCD to be established on 

primary school campuses.  Acquiring community land also had challenges due to high land prices in 

the area, therefore, upon donors’ approval; four ECCD centers were established as part of primary 

schools.  

Despite challenges and lessons learned, the initiative enjoyed a tremendous support by township 

level education administrators and served as a model for future school-based ECCD in the area. See 

the details below.  

Management  

ECCD management committees were formed under the leadership of primary school principals.  

The committees were represented by representatives from the communities, teachers, parents and 

business owners in the community. The principals usually served as the chair and took overall 

responsibilities of managing the centers. Unlike community-based ECCD where committees played a 

critical role in managing the day-to-day operations of the centers, the school-based management 



committees, though effective, were more or less advisory to the principals. Principals who were 

present on campuses were able to provide close monitoring and often made key decisions without 

consultations with committee members. At times, implementation of ECCD project activities had to 

be negotiated with school regulations, for example, the location of Water, Sanitation and Hygiene 

(WASH) facilities, separate fencing for ECCD on school campuses. Construction process and 

financial management of the center operations also posed a challenge for the principals because they 

were not familiar with WV guidelines for construction. During construction, project staff worked 

closely with the principals and management committees to make sure process follow required 

financial guidelines, like record keeping, quotation and tender processes etc. Applying a community-

based management in school setting didn’t work out well and resulted in confusion over 

responsibilities of individuals -- committee vs. school administration -- over center operations. Based 

on the experience, in future implementation of school-based ECCD, World Vision Myanmar (WVM) 

will develop a management committee structure that is relevant to school setting, considering the 

role and responsibilities of the principals and teachers.  At the same time, recognizing the 

importance of parent and community participation, WVM will invest in capacity building of school –

based management committees to ensure a meaningful representation of parents and community 

members alongside principals and teachers.   

Sustainability:  

The principals were not familiar with income-generating activities (IGA) or willing to engage in IGA.  

Schools were not allowed to fundraise. Therefore, ECCD management committees couldn’t engage in 

fundraising activities to support center operations. All school proposed that they prefer to officially 

register the centers as government- run school-based ECCD when Ministry of Education (MoE) 

establishes the plan for school-based ECCD.  Meanwhile, they would like to continue working with 

WV and other agencies to receive financial support for the centers. Pending decisions on school-

based ECCD created uncertainties over long-term sustainability of ECCD on school campuses. 

Despite uncertainties, WVM was able to work with one out of 4 schools to engage in IGA  with a 

strong support the management committee  WVM will continue to work with the school 

management to explore options for income generating activities, like savings and loans for teachers 

that are feasible in school context.  

Caregivers:    

Selected by the principals and committees, ECCD caregivers were trained in WV led one-month and 

refresher caregiver training. They also had access to additional trainings provided through 

government agencies and its partners.  Teacher salary support was provided by the project to date 

and will be supported by WV when schools don’t have IGA until the centers are recognized by the 

government as school-based ECCD.  Though they were part of the school system and managed 

directly by the principals, ECCD caregivers were not official employees of the school or received the 

same compensation package as primary level teachers.  ECCD teachers often felt left out from other 

teachers and they were considered as “support personnel” because they lacked the training and 

official status as basic education teachers.   Their ability to apply the skills and knowledge from 

ECCD training sometimes depended on the management structure and the support from the 

principals.  In some cases, primary teachers, who were not familiar with ECCD, were put as the lead 

teacher for ECCD by the principal; ECCD teacher could only provide support to that teacher. In 

such circumstances, WV project staff worked with everyone on regular MQS assessments, reviewed 

the findings with them and discussed necessary technical interventions. That brought everyone to be 



onboard with necessary program standards for ECCD centers and to recognize the need to apply 

training knowledge and skills into ECCD programming.  

Parents:  

Parent involvement was marginal in ECCD programming.   It is not typical for parents/guardians to 

be actively involved in primary schools (same for middle and high schools).  Except for those served 

on Parent Teacher Association (PTA), parents were not expected to have regular meetings with 

teachers or involved in school activities.  As the results, parents were confused over ECCD 

requirements for regular parent-teacher meetings, opportunities to serve on ECCD committee and 

attending parenting education sessions. Parents saw ECCD as part of primary school and assumed 

that the same rules applied to both levels.  Hopefully, ECCD experience would serve as a model for 

active parent involvement in school in the near future.  As most parents were casual workers, they 

worked most of time, therefore they were not available for meetings and PE sessions.  Due to 

limited capacity of management committee as discussed under “management,” parenting awareness 

sessions were not conducted on a regular basis. Principals and teachers were not originally from the 

area and they didn’t know the families well, adding difficulties in reaching out to the parents. WV will 

continue to closely work with the principals, teachers and management committees to facilitate 

parent meetings and reach out to the parents for increased participation in ECCD.  

Quality, Standards and Monitoring 

Regular monitoring was conducted and results were reported.  Principals, teachers and TEO, as 

education professionals understood and welcomed quality standards required by the project and 

were supportive of the processes and documentations. That was not the case for community-based 

ECCD where members of the management committees didn’t have either the education level or the 

experience.  The principals recognized these ECCD practices as a way to bring quality standards to 

the centers and that they (the centers) could be models for future school-based ECCD in the area.  

In preparing for school-based ECCD program, ECCD teacher training were organized by the 

Department of Education at township and regional levels and all four MEC- supported centers were 

asked to serve as practicum sites for these training.  

Bureaucratic Processes 

Since ECCD centers were located on school campuses and administered by principals and TEO,  

processes required to get a permission from the state and national level governments, was not 

always easy, rather lengthy, for example, building repairs, getting permission for non-Myanmar 

citizens, “foreigners,” to visit the centers.  WVM maintains a good working relationship with 

government agencies, health, education and social welfare at national and regional levels.  

Aungmayetharzan Area Development Programme (ADP) in particular was able to host visits from 

donors and MEC over the course of the project and were able to arrange visits within short 

timeframes.  

 


